
This action is to approve changes in work and the increased contract amount for a public works 
construction contract for Termino Avenue Drain in the City of Long Beach.

SUBJECT

February 09, 2010

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CHANGES IN WORK FOR A PUBLIC WORKS CONTRACT
TERMINO AVENUE DRAIN

CITY OF LONG BEACH 
(SUPERVISORIAL DISTRICT 4)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY OF THE LOS 
ANGELES COUNTY FLOOD CONTROL DISTRICT:

Find that the requested changes in work for Project ID No. FCC0000530 - Termino Avenue Drain, for 
the construction of a storm drain system, City of Long Beach, being performed by W. A. Rasic 
Construction Company, Inc., for changes related to additional exploratory excavations, increase 
office space, resolve utility conflict, modify sheet piles, remove sea wall, and add security fencing, 
with an increase in the contract amount of $129,991.25.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain the County of Los Angeles Board of 
Supervisors' (Board) approval for the changes in a public works contract in support of the timely 
completion of the project while avoiding delays and the potential for claims.  The descriptions of the 
changes, estimated costs, and the necessary time extensions are listed in the enclosure.
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The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's authorization 
are changes in work in excess of the Director's delegated limit, which are required to complete the 
project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amount for this contract is $129,991.25.

Funding for these changes in work is included in the Fourth Supervisorial District's Fiscal Year 2009-
10 Flood Control District Budget.  Detailed cost breakdowns for the changes, together with contract 
cost summaries, are included in the enclosure.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract, for the construction of public works improvements, was awarded by your Board to a 
responsible contractor with the lowest responsive bid in accordance with the State Public Contract 
Code, your Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosure do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
the contract and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

Respectfully submitted,

GAIL FARBER

Director

GF:JTS:sc

Enclosures

c: Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance
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CHANGE IN WORK (AUTHORIZE)  
February 9, 2010  
 
 
 
PROJECT ID NO. FCC0000530 - TERMINO AVENUE DRAIN (City of Long Beach), 
Supervisorial District 4, Contractor:  W. A. Rasic Construction Company, Inc. 
 
Project Description: 
 
Construction of storm drain system and water main and the performance of other 
appurtenant work. 
 
Changes in Work: 
 
(1)  Exploratory Excavations   $ 12,300.00 
(2)  Office Facility 19,341.25 
(3)  Utility Conflict 18,300.00 
(4)  Modify Sheet Piles 66,000.00 
(5)  Remove Abandon Sea Wall 3,600.00 
(6)  Exploratory Excavation for Gas Line 750.00 
(7)  Security Fencing       9,700.00 
 
 Total  $129,991.25 
 
Description of Changes: 
 
(1) It is necessary to perform additional exploratory excavations to locate utilities not 
indicated on the plans. 
 
(2) It is necessary to increase the size of the agency's office facility to accommodate 
the number of personnel managing and inspecting the project. 
 
(3) Two high-voltage electrical conduits were encountered during trenching operations 
at mainline station 103+92.  These conduits were not shown on the plans.  It will be 
necessary to compensate the contractor for the extra work to hand dig, shore, and 
support these lines. 
 
(4) During shoring operations of the initial 400 feet of the mainline, unforeseen 
subsurface conditions prevent the sheet piles to be driven to the intended penetration 
elevation.  This requires that the piles be modified in order to proceed with the 
excavation.  
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(5) During excavation operations at mainline station 103+92, a buried abandoned sea 
wall was encountered.  It will be necessary to compensate the contractor for the extra 
work needed to remove this material.  

 
(6) It is necessary to perform additional exploratory excavation to verify the depth and 
location of an 8-inch gas line at Nieto Avenue. 
 
(7) Due to safety concerns, it is necessary to install additional security fencing around 
the project's staging areas along the construction alignment from Park Avenue to 
Roycroft Avenue. 
 
The cost for Item 1 is stipulated as provided in Subsection 5-1 of the contract 
specifications.  The costs for Items 2 and 3 were negotiated as provided in 
Subsection 3-2 of the contract specifications.  The costs for Items 4, 5, 6, and 7 will be 
based on time and material as provided in Subsection 3-3 of the contract specifications. 
 
One additional working day will be required because of these changes. 
 
Financial Information: 
 
The project is entirely within the City of Long Beach.  A City-County cooperative 
agreement provides for the City of Long Beach to finance its share of the project cost.  
Sufficient funds for this project are available in the Fourth Supervisorial District's Fiscal 
Year 2009-10 Flood Control District Budget. 
 
Revised Contract Amount: 
 
 Original contract amount $22,640,000.00 
 Changes in work to be authorized          129,991.25 

 
Revised contract amount $22,769,991.25 
 

 Percent total change to original contract amount  0.6% 
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